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Walker Lake

12/10/97

$1,143,447.00

Eric Byer

Mark Nixon

Jan-06

Land for the new well has been promised by the U.S. Army

Corps of Engineers to the District. The District is attempting
to secure other federal funding to cover the cost of the well

construction. No further progress has been reported.

Gerlach

8/29/01

$840,910.84

ECO:LOGIG/
Farr West

Victoria Williams

Aug-06

Construction of the treatment plant is complete and the plant
is on-line. Staff did a final walk-through of the project on
August 17, 2006. Currently, sampling is being conducted
through TMWA to determine the frequency of backwash.
Analyses show a complete removal of uranium after the first
stage ion exchange.

Storey Co for
Virginia City

8/29/01

$1,503,096.00

CSA

Marylou Waling

Sep-06

The cultural survey revealed artifacts that have limited the
potential area that the BLM approved for construction. The
project will now install only one unfinished water tank instead
of the two tanks that were previously planned. CSA bid the
job and received a single bid of $1.644 million for a welded
tank and necessary site improvements. The commission
rejected the bid as they did not have funding beyond $1
million. CSA bid a smaller unfinished bolted water tank
design in October 2006.

City of Caliente

3/14/02

$2,021,314.72

Amec

Bryan Elkins

Mar-06

The additional grant funds approved by the Board in May
2005 were deobligated in the August 2006 Board meeting.
Caliente will provide a project update at the November 2006
Board meeting.

Walker River
Irrigation District

3/13/02

$4,262,750.00

Farr West

Ken Spooner

Sep-06

The project was initially bid; however, the low bidder could
not get bonded. WRID is acting as the general contractor for
this job. The District will do some of the work themselves and
bid the earthwork and concrete as separate jobs. Bids
received 10/4/06 for the two project segments came in
$2,265,000 over engineering estimates. WRID will update
the Board at the November 2006 Board meeting.
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Kingsbury GID

6/26/02

$5,099,853.00

Amec

Candy Rohr

Aug-06

KGID was awarded additional grant funding at the August
2006 Board meeting to complete Phase 1 of the project.
KGID will provide the Board with an update by February 2007
on their plan for metering the entire system.

The 2006 (Phase 1D) Waterline Replacement Project was
88% complete as of September 30, 2006 and substantial
completion is expected by October 15, 2006.

A large portion of the waterline replacement work scheduled
for construction in 2007 is designed and has a permit through
TRPA. KGID expects to conduct an early bid process with
award anticipated in February or March 2007. Construction is
anticipated to start May 1, 2007. Due to private party
easements needed in the Palady-Perkins Tract, waterline
replacements in this area will be bid separately to avoid
delays in bidding on the larger project.

KGID is focusing its energy on obtaining a new tank site for
Tank 10B. A likely site has been identified and approval will
be sought from the USFS and Heavenly Ski Resort, which
share control of the property. If approval does not appear
promising, the district will pursue replacement of existing
Tank 10A. The district’s preferred alternative is to construct a
new Tank 10B while Tank 10A is still on line.

McGill

9/19/02

$476,018.00

Day
Engineering

Dean Day

Although costs have increased, it appears that they will be
absorbed by the grantee. The well and well building were
approved by BSDW in June 2006. Contractors have installed
100+ meters to date.

Battle Mountain

12/5/02

$3,065,768.71

Shaw
Engineering

Roger Sutton

Aug-06

The project is currently in progress and slightly ahead of
schedule. Shaw’s inspectors provide daily reports with
photos of the construction progress.

Wells

12/5/02

$1,102,310.09

TRW
Engineering

Jolene Supp

Jul-06

The installation of the pump house is currently in progress.
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Hawthorne PER

12/16/04

$42,500.00

Farr West

Steve Gustafson

The water audit is complete. The master plan has been
completed, including the background, existing conditions,
proposed improvements, mapping, water rate analysis, and
environmental information. A water model is also apparently
complete. The County is asking for additional information to
be addressed regarding the old Babbitt area, as a large
development may be relocating to the area and may put a
strain on existing infrastructure. The post-PER work has yet
to be accomplished, such as the environmental report and
applications for funding.

Elko Co for Jarbidge

12/16/03

$1,287,700.70

Stantec

Lynn Forsberg

The treatment plant is complete and in operation.
Certification of the plant is currently in progress. Particle
counts are on-going with some fine tuning of the system as
necessary.

Washoe Co for
Heppner Subdivision

3/31/04

$1,280,300.00

Washoe
County

John Nelson

Heppner Waterline Extensions Phase 1-3 are complete. The
County acquired the Grant of Right-of-Way for the new
storage tank site from the BLM and are proceeding with
planning and design of the tank. Bids for Heppner Phase 5a
will go before the Board of County Commissioners on
October 10, 2006, to be awarded. The improvements to
Lemmon Valley Well #8 are on hold until the tank is on line.

The Vidler water importation project, a private project that will
bring water from the southeast corner of Honey Lake to the
northern rim of Lemmon Valley, appears to be moving into
construction before the end of this year. This project may
affect the storage tank in this grant project. Should the new
water line run next to the subdivision, an interconnection
could be made and apparently a new tank would not be
necessary. However, a delay in the construction of the tank
approved in the grant may incur additional costs.

Churchill County

7/20/04

$2,328,408.73

Brown &
Caldwell/
V-Point

Eleanor Lockwood

May-06

The Sand Creek Well and new storage tank are complete.
The County has pre-purchased the water treatment plant.
The distribution system construction is apparently complete.
Installation of the operations center and well house are in
progress. Churchill County received additional grant funding
at the August 2006 Board meeting and are seeking further
grant funds at the November 2006 Board meeting.
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Lovelock Meadows

10/19/04

$2,400,000.00

Farr West

Maurice Nelson

Plans were approved by the USDA, Bureau of Safe Drinking
Water, City of Lovelock and NDOT. Bids opened August 9,
2006. Bids came in above the engineering estimate and a
contract has not been awarded pending the acquisition of
increased funding. The District secured additional loan and
grant funds from the USDA and plans to request additional
grant funding at the November 2006 Board meeting.

Nye Co for
Manhattan PER

10/19/04

$34,000.00

Day
Engineering

Samson Yao

Nye County received additional grant funding at the
November 2005 Board meeting to drill a test well in the area
of a spring that has low arsenic. Day Engineering received
the necessary permit from the USFS and the drilling should
be completed in November.

Golconda GID

1/27/05

$956,478.75

Farr West

Becky Trigg

Jul-06

The GID is still working with the BLM on permitting. Tri State
Surveying completed the aerial photography. Maps and
staking of the existing waterline from the pole creek spring to
the distribution main in Golconda is complete. Engineering
design is in progress.

Washoe Co for
Spanish Springs

1/27/05

$4,000,000.00

Washoe
County

John Nelson

Final inspections on the Phase 1A sewer project are
complete and the first connection was made from septic to
sewer at the beginning of August. Washoe Co expects 212
connections associated with Phase 1A will connect in the
next six months. 70 of those connections have been made to
date.

Virgin Valley Water
District

1/27/05

$2,000,137.00

Brown, Collins
& Associates

Mike Winters

Mar-06

The Scenic reservoir construction is complete, connected to
distribution system, disinfected and connected to VVWD Well
No. 30. The new coagulation-filtration arsenic treatment
facilities are being redesigned to include lined infiltration
ponds to handle the backwash water. It is expected that
installation of the arsenic treatment facilities will begin in the
fourth quarter 2006.
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Douglas Co for
Sheridan Acres

4/27/05

$1,258,933.56

Douglas
County

Ron Roman

Jun-06

The well is installed and connected to the distribution system.
The well house and carbon dioxide stripper are complete and
on-line. Design of the water tank is complete and approved
by the Bureau of Safe Drinking Water and Douglas County
Building Department. Project bids for the remainder of the
project were higher than engineering estimates. The County
expects a 30-35% percent higher project cost. At this point,
the County may award the remaining project elements
piecewise and may be requesting further grant funding at the
next Board meeting.

Goldfield Arsenic
PER

8/04/05

$29,750.00

Lumos

Susan Dudley

Three pilot tests, one bench test, and one computer
simulation have been completed. A new titanium-based
adsorptive media was just introduced by Dow Chemical and
the local representative offered to pilot test for the City for no
charge. The pilot test was done at the end of June. They are
awaiting final test results prior to making their engineering
recommendation. Coagulation-filtration, iron-based
adsorptive media, lanthanum-based adsorptive media and
titanium-based adsorptive media were all tested. A draft PER
was due in August 2006. It appears that some potential non-
treatment alternatives to the arsenic issues still need to be
investigated.

Metropolis Irrigation
District

1/25/06

$489,467.40

Dyer
Engineering

Vernon Dalton

Jul-06

Phase 1: engineering and permitting grant awarded by the
Board in January 2006. The funding agreement will be
signed when the matching funds from NDOT (or another
source) are obtained. It is anticipated that NDOT will
complete their process by August 2006.

Douglas Co for Cave
Rock

1/25/06

$476,089.25

Douglas Co

Ed Mason

Grant for the replacement of the Lower Cave Rock tank was
awarded by the Board in January 2006. Engineering design
is in progress.

Moundhouse PER

5/3/06

$12,750.00

Farr West

Mike Workman

The PER is In progress. The County is working with the BLM
for easements. Another engineering company is handling
hydraulic modeling for the county.

Beatty Arsenic PER

5/3/06

$51,850.00

Farr West

Jim Weeks

Water samples have been taken to get additional data on
water quality. Arsenic treatment system vendors have been
contacted in order to determine the feasibility of pilot testing.

Yerington Arsenic
PER

5/3/06

$47,600.00

Farr West

Dan Newell

Water samples have been taken to get additional data on
water quality. Arsenic treatment system vendors have been
contacted in order to determine the feasibility of pilot testing.
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Pershing Co Water 5/3/06 $3,956,282.50 Farr West Benny Hodges Jul-06 The failure of the Rogers Dam in late July 2006 created an
Conservation District emergency need to reallocate grant funds to a cofferdam and
Dyer design of a replacement for the Rogers Dam. The only other
Engineering elements of this project that will proceed at this time are the
replacement of the diversion structures for the Old Channel
and Union Canals as they have match funding from the BOR
for only the next year. The cofferdam was completed at the
beginning of August. PCWCD will update the Board on the
project at the November 2006 Board meeting.
Kingston GID 5/3/06 $2,726,309.70 Day Dean Day Kingston is working on the Board’s condition to develop a rate
Engineering structure that will eliminate the negative operating income so
that a funding agreement can be signed.
Pershing Co for the 8/23/06 $563,993.96 Farr West Jul-06
Town of Imlay
Stagecoach GID 8/23/06 $2,210,089.19 Nichols Lynn Arndell
Consulting
LVVWD for 8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar
Searchlight
Lyon Co Utilities for 8/23/06 $43,350.00 Farr West Mike Workman Water samples have been taken to get additional data on
Crystal Clear water quality. Arsenic treatment system vendors have been

contacted in order to determine the feasibility of pilot testing.
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